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JAR-856-2044
25 July 1967

To: Bruce B.
cc: Dave W., Bob B.
Subject: Progress Report

Contract No., DC-1501
16 June thru 30 June 1967

You will note that the period covered in this Contract DC-1501
report extends only from 16 June through 30 June 67.

We felt it would be better to adjust the reporting periods so
that they will coincide with fiscal periods.

The data applicable to Contracts DC-CT-1503 and DC-TM-1504
extends to 15 July 67 in this instance.

Next reporting period will extend from 1 July through 31 July 67
and monthly thereafter for all three contracts.
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JAR-856-2044
25 July 1967

To: Bruce B.
cc: Dave W., Bob B.

Subject: Progress Report

Gontract No. DC-1501
16 June thru 30 June 1967

1, R&D Effort

1.1 Thermal Balance Analysis
PPA vs. Cockpit Environment

No further information has been received from the
field. This item has been put in a hold status until
further notice.

1.2 Supplemental Thermal Protection

We are still awaiting further information from the

field on the constant flow helmet, This item has been

put in a hold status until further notice

1.3 Auxillary Flotation Gear
Placed in hold status per Bruce B.

1.4 Increase of Suit Flotation

The 5-4 PPA is complete. Awaiting further instruc-
tions from Bruce B.

1.5 Life Raft

The open end raft was shipped to |:|on 29 June 67

for evaluation.

1.6 Heated Glove Development

This effort is in a hold status. Additional funding is
required for further effort,

1.7 Study of Helmet Shell Protective Features

No further action on this item.
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ITEMS REMAINING TO BE DELIVERED 15 July 1967

New Equipment and Sparg Bgftived For Release 2003/03/10 : CIA-
Coniract No. DC-CT~1503

Purchase Request No.

PR-GN-67-03-22-057
PR-GN-67-03-24~059
PR-GN-67-04-14-064

PR-GN-67-05-23-071

PR-GN=-67-05-22-070

PR=GN=-67-05-18-069
. ;'—GN -67-05-10-067

PR~GN=~67-06~12-074
PR-GN=-67-06-05-073
PR-GN=-67-06-13-075

PR-GN=67-06-27-077
PR-GN=-67-06~26-076

Customer

2

2

aO0nOn

2

Description
3 ea GN 10012G01 Valve Assy Kit, L/H Bearing

10 ea GN A2643-1 Hose Assy, 02 System
10 ea GN A2643-2 Hose Assy, 0, System

250 ea GN P8239 CO9 Cylinder
6 ea GN A2639-2 Hose Adapter Assy
300 ea GN P7834 Screw, Thumb Knurled

6 ea GN P-A2811 Microphone

P8239 COy Cylinder & 10738G01 Valve Assy for

GN 10626G01 Flotation Garment, S/N 1046,
1055, 1056

T ea GN ACS490 Flowmeter -

3 ea GN 10399G01 Sunshade

50 ea GN 10738G01 Inflator Assy

5 ea GN ACS 188-4L Boot, Neoprene
235 ea GN P8239 CO, Cylinder
11 ea GN ACS188-5L Boot, Neoprene

7 ea GN ACS188~3R Boot, Neoprene
26 ea GN P-C3269 Seal, Face
24 ea GN P-B4863 Seal, Wiper Ring

1 sp GN P2775 Cord, Line Link, 60

23 ea GN ACS1408-4L Bladder, Glove

20 yd GN P728 Cloth, Nylon, Oxford (white)
10 ea GN P4539 Ring, Split

4 ea GN P4849-6 Cable, Helmet Holddown
4 ea GN P4849-7 Cable, Helmet Holddown

T ea GN 10859G01 Hamess Assy, Torso

JAR-856-2044

RDP75B00285R000300160016-55 July 1967

Page 2 of 3

Estimated Delivery Date

31 July 1967

8ea 31 July 1967 2 ea 4Aug. 1967
8 ea 31 July 1967 2ea 4 Aug. 1967

Partial 4 Aug. 1967 Bal. 28 Aug. 1967
25 Sept, 1967
4 Sept, 1967

29 Sept. 1967

15 August 1967

31 July 1967
4 August 1967
15 August 1967

1 ea 27 July 1967 bal. 4 Aug. 1967
28 Aug. 1967
4 Aug. 1967

31 July 1967
7 Aug. 1967
24 July 1967

11 Aug 1967

14 Aug. 1967

31 July 1967
24 July 1967

24 July 1967
31 July 1967

4 Aug. 1967

Approved For Rel2s3%260%/851462451 RssbPT5B00285R0003001600185tial 4 Aug 1967 Bal by 18 Sept 1967

18 ea GN P-A5997 "O" Ring

21 Aug 1967



ITEMS REMAINING TO BE DEUIVERED 15 July 1967

-856-2044
Repair and Modification JARJ 8|5 1967
" Comtract No. DC-TM-RBgyoved For Release 2003/03/10 : CIA-RDP75B00285R0003001600163 July

Page 3 of 3

Work Order No. Customer Description Estimated Delivery Date
W/O-GN=-67-03-02-020 1 Receiving & Shipping Record Purposes Only:

1 ea GN ACS1438 Coverall with Experimental}

Flotation Collar, S/N 5-4 ) Awaiting direction from Bruce B

1 ea GN ACS880R Helmet, S/N 5-2
W/O~GN=67-04-26-025 2 To be repaired:

28 ea GN A2282 Helmets 1 Sept. 1967

i STAT

_ Jo-GN-67-0540-027 1 1 ea GN ACS1621 Helmet, S/N 267 aiti or Direction
W,/O-GN=-67-06-01-029 1 To be modified: e |

2 ea GN ACS2159 Visor, Heated 31 July 1967
W/O-GN-67-06-12-030 1 To be modified:

1 ea Exterior Cover/Flotation Garment 21 August 1967

S/N 1054-2
W/O-GN-67-06-30-033 1 To be modified to include Torsa Harness

1 ea GN S970 PPA, S/N 13-2 14 August 1967.

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160016-5



